
From: "Stoy, Alyse" </O=EXCHANGELABS/OU=EXCHANGE ADMINISTRATIVE;GROUP
(FYDIBOHF23SPDLT)/CN=RECIPIENTS/CN=7E1AE10F889B43F68FD54E93D827B226-STOY,ALYSE>

To: Hamm-Niebruegge
Rhonda <K.;Brooks>
Karl

CC: "Slugantz, Lynn" <Slugantz.Lynn@epa.gov>
"Hague, Mark" <Hague.Mark@epa.gov>
"Hoefer, David" <Hoefer.David@epa.gov>

Date: 8/28/2014 7:41:32 AM
Subject: RE: Message from KMBT_C452
Attachments: West Lake IB Alignment Alternatives Assessment Report 8-25-14.pdf

Transmittal IB Alternatives Assessment 8.26.14.pdf

Rhonda –
 
Attached are the 1) USACE IB Alternatives Assessment Report, and 2) EPA’s transmittal letter to counsel for Republic.  If you have any questions please
don’t hesitate to contact me.
 
Regards,
Alyse  
 
Alyse Stoy
Office of Regional Counsel
U.S. EPA Region 7
(913) 551-7826 phone
(816) 807-3271 blackberry
stoy.alyse@epa.gov
 
From: Hamm-Niebruegge, Rhonda K. [mailto:RKHamm-Niebruegge@flystl.com]
Sent: Wednesday, August 27, 2014 3:40 PM
To: Brooks, Karl
Cc: Slugantz, Lynn; Stoy, Alyse; Hague, Mark
Subject: RE: Message from KMBT_C452
 



Thank you Karl.
 
Rhonda Hamm-Niebruegge

Airport Director

Lambert-St. Louis Int'l Airport

314-426-8020
rkhamm-niebruegge@flystl.com
 

Lambert_Hrz

 
From: Brooks, Karl [mailto:brooks.karl@epa.gov]
Sent: Wednesday, August 27, 2014 3:38 PM
To: Hamm-Niebruegge, Rhonda K.
Cc: Slugantz, Lynn; Stoy, Alyse; Hague, Mark
Subject: Re: Message from KMBT_C452
 
Thanks for forwarding this report, Rhonda. The EPA just directed the prps to consider the Corps of Engineers more detailed IB design conceptual study. The goals of this
prp study will be to furnish the Airport and City, as well as FAA, sufficient information with which to assess any IB project from an air safety perspective. 
 
I will ask that you be sent a copy of the Corps document and epa's transmittal letter. 
 
Yours
Karl brooks 
Sent from my iPhone

On Aug 27, 2014, at 1:52 PM, "Hamm-Niebruegge, Rhonda K." <RKHamm-Niebruegge@flystl.com> wrote:

Timely discussion as we had a bird strike that is on record again. See attachment.
 
Rhonda Hamm-Niebruegge

Airport Director

Lambert-St. Louis Int'l Airport

314-426-8020
rkhamm-niebruegge@flystl.com
 

Lambert_Hrz



 
From: netscan@flystl.com [mailto:netscan@flystl.com]
Sent: Wednesday, August 27, 2014 1:33 PM
To: Hamm-Niebruegge, Rhonda K.
Subject: Message from KMBT_C452
 
 

<SDIR-00214082713330.pdf>
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Isolation Barrier Alignment Alternatives Assessment 

West Lake Landfill, Bridgeton, Missouri 

 
1. Summary 

 
The U.S. Environmental Protection Agency (EPA) requested the United States Army Corps of 
Engineers (USACE) evaluate information conveyed by the Responsible Parties (RPs) during 
discussions between USACE, the RPs, EPA Superfund personnel (EPA), and EPA’s Office of 
Research and Development (ORD) regarding proposed locations and alignments of an Isolation 
Barrier (IB) at West Lake Landfill in Bridgeton, Missouri.  The purpose for constructing an IB is 
to prevent a subsurface smoldering event (SSE) in the adjacent Bridgeton Sanitary Landfill from 
coming into contact with radiologically impacted materials (RIM) located in Operable Unit 1 
(OU1) Area 1 of the West Lake Landfill.  This assessment focuses on the proposed alignments, 
the feasibility of constructing the IB, the comparative advantages and disadvantages of the 
proposed alignments, and the associated risks.   Because USACE has not been provided with 
design drawings, calculations, or lab analyses from recent sampling events, this evaluation is 
qualitative in nature. As additional information becomes available, this assessment may change. 
 
Key points of the assessment are summarized below:   
 

1. Extent of the Radiologically Impacted Material (RIM) 
The full extent of the RIM has not been determined, specifically in the southwest portion 
of OU1 Area 1, east of and around the existing Transfer Station.  Before design work can 
be completed for the IB, additional subsurface investigative work is necessary to 
determine the limits of the RIM as well as to collect geotechnical data necessary for 
design of the IB.  Knowing the location and extent of RIM will: 
 

 for Alignment 1, allow the design to effectively address the RIM remaining on 
the south side of the IB. 

 for Alignment 3, allow the southern portion of the IB to be located where as 
much RIM as possible is located on the north side of the IB. 

 
2. Comparison of IB Alignment Alternatives 
To date, the information presented by the RPs regarding the design and construction of 
the IB is still conceptual.  As such, this assessment is qualitative in nature and consists 
primarily of identifying the advantages and disadvantages of the proposed alignment 
alternatives when compared to each other.   The advantages and disadvantages of each 
alignment carry risk and the extent of those risks and the ability to mitigate those risks 
must be carefully considered when selecting an alignment. 
 
3. Duration of the IB Design and Construction Effort 
Movement of the SSE present in the South Quarry of the Bridgeton Landfill is 
unpredictable and the length of time it would take for the SSE to reach the RIM in OU1 
Area 1 is currently undetermined.  Therefore, the length of time to design and construct 
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the IB must be considered in selecting an alignment.  Because of the subsurface 
investigative work that remains to be completed and the technical challenges for an IB 
constructed within a landfill, the duration of the design and construction process will be 
lengthy.  The total design effort could require as much as 18 months from the start of 
design to the start of construction.  There may be opportunities to accelerate the design 
process; however, the design effort should not be shortened to the point of sacrificing the 
quality of the design.  This IB will be a complicated construction project, and the success 
of the construction work depends on the thoroughness of the design and planning effort.   
 
4. Legal Prohibition Against Exposing Landfill Waste Material 
The Negative Easement Agreement (NEA) between the City of St. Louis/St. Louis 
Airport Authority and the RPs is a critical factor to be considered as part of the design 
and construction of the IB.  The NEA prohibits any activity that will result in the landfill 
cover being compromised; therefore, a waiver to the NEA will be required to install the 
IB, no matter what alignment is selected.    It is recommended that prior to the start of 
design, the RPs provide the City of St. Louis and St. Louis Airport Authority the 
information necessary for the City and Airport Authority to make a determination on 
which IB alignment(s) they would support.            

 
2. Background 

 
West Lake Landfill accepted RIM in 1973 when leached barium sulfate residues from uranium 
ore processing was mixed with soil, transported to West Lake, and used as daily cover for 
landfill operations.   RIM is present in areas designated as OU1, Areas 1 and 2.  Area 1 is located 
adjacent to the Bridgeton Sanitary Landfill, a former quarry that was converted to a landfill and 
operated under a Missouri Department of Natural Resources (MDNR) permit from 1979 until 
2005.  OU1 Area 2 is not physically connected to OU1 Area 1 or the Bridgeton Sanitary 
Landfill.   The Bridgeton Sanitary Landfill, which consists of the North Quarry and the South 
Quarry areas, was closed in 2005 due to an expansion of the nearby Lambert Airport and the 
potential bird hazard the landfill operations could pose to air traffic.  In 2010, elevated 
temperatures were identified in the South Quarry area of the Bridgeton Sanitary Landfill, 
indicating a possible SSE.  The SSE was confirmed in 2012 through significant subsidence in a 
portion of the landfill surface.  In May 2013, in response to an Order of Preliminary Injunction 
filed by the Missouri Attorney General and MDNR, the RPs prepared a North Quarry 
Contingency Plan which set temperature, settlement front movement, and carbon monoxide 
emission thresholds that, if exceeded, would trigger the RPs’ response, which included installing 
an IB between the RIM in OU1 Area 1 and the SSE.   Subsequent discussions between the RPs 
and regulating agencies resulted in the RPs deciding to install the IB prior to triggering the 
contingency plan thresholds.  
 

3. RIM Isolation Alternatives 

 

During June and July 2014, technical discussions involving USACE, EPA, ORD, and the RPs 
were conducted regarding potential RIM isolation alternatives.  The two primary alternatives 
discussed consisted of:  1) construction of a concrete isolation barrier wall to prevent the SSE 
from progressing into the West Lake Landfill, or 2) excavation of waste to create an air gap that 
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would interrupt the “waste to waste connection” between the Bridgeton Sanitary Landfill and the 
West Lake Landfill OU1 Area 1.  Each of these alternatives is discussed below. 
 

3.1   Concrete Isolation Barrier Wall   

 

During the USACE, EPA, ORD, and the RPs’ discussion of the concrete isolation barrier wall, 
three potential wall alignments were proposed by the RPs.  The alignments are described below:  
 

Alignment 1 – The IB would be located in West Lake Landfill OU1 Area 1 starting from 
the eastern fence line and running in a west-southwest direction towards the current 
Transfer Station building, terminating east of the Transfer Station.  In this alignment, the 
IB would not cross into the adjacent North Quarry landfill that overlies the southern 
portion of OU1 Area 1.  The average depth of waste material along this alignment is 
estimated to be approximately 40 feet.  
 
Alignment 2 – The IB would be located far enough to the south of OU1 Area 1 to ensure 
that all RIM is located north of the IB.  This would require the IB to be placed within the 
deepest part of the North Quarry landfill where the depth of waste material is reported to 
be 180 feet deep.   
 
Alignment 3 – The IB would utilize a similar alignment as Alignment 1 for the eastern 
half of the IB.  Alignment 3 then deviates south of Alignment 1 and extends through a 
portion of the North Quarry landfill that overlies the southwest portion of OU-1 Area 1.  
This alignment would need to be located some distance north of the North Quarry’s wall 
to minimize stresses caused by differential settlement of the more recent and deeper North 
Quarry landfill waste as compared to the older and shallower West Lake Landfill waste.  
The average depth of the waste material along the east end of Alignment 3 is expected to 
be approximately 40 feet and the depth of waste along the west end of Alignment 3 is 
expected to be approximately 80 feet.  Extent of RIM determination is required near the 
western end of the IB to reduce the uncertainty of encountering RIM during IB installation 
and to determine if this alignment will allow all RIM to be on the northern side of the IB. 
 

All three proposed alignments are conceptual and the RPs have not performed any detailed 
design calculations or produced any plans or specifications.  Therefore, estimated waste depth 
and corresponding waste volumes requiring excavation used in this analysis are qualitative and 
for the purpose of alignment comparison only. 
 
 
3.2 Excavation to Create an Air Gap 

 
Another alternative considered to isolate the RIM from the SSE consists of excavating all waste 
at the southern edge of the West Lake Landfill down to bedrock and creating an air gap that 
interrupts the waste to waste connection between the Bridgeton Sanitary Landfill and the West 
Lake Landfill and prevents the SSE from moving beyond the gap.  The alignment of the air gap 
excavation would be the same as Alignment 1.  As with the Alignment 1 concrete barrier wall, 
the depth of the excavation along that alignment would average approximately 40 feet.  For slope 
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stability purposes, it was estimated that the excavation would need to be sloped at a ratio of 
between 2.5 to 3.0 horizontal to 1 vertical.  The RPs estimated the volume of waste material 
excavated for this alternative, including bulking, was approximately 500,000-600,000 cubic 
yards.   
 
While the air gap alternative would require no physical structure to be constructed, it was 
determined that it offered no other significant advantages over a concrete isolation barrier wall.  
It was also determined that the excessive waste excavation and handling would cause significant 
concerns with bird hazards, odor, on site waste management, and off-site waste transport.  The 
large volume and the need to excavate through RIM would increase the safety risk to on-site 
workers and to off-site receptors.  Additionally, because the air gap would essentially create a 
large depression in the ground, accumulated storm water runoff for such a feature would be 
complex and difficult to manage.   Based on the significant disadvantages of this alternative, all 
parties agreed that this option would not be retained for further consideration at this time.    
 
 

4. IB Alignment Alternatives Assessment 

 
This section presents the assessment factors used during the assessment, identifies the 
advantages and disadvantages of each alignment, and provides a relative comparison of each 
alignment’s advantages and disadvantages with respect to each assessment factor.   
 
4.1    Assessment Factors 
 
Advantages and disadvantages of each alignment were identified with respect to factors that 
directly or indirectly impact on-site workers, the surrounding community, the intended function 
of the barrier, and/or the time required to design and install the barrier.   These factors are: 
 

 Excavation Volume 
 Odor Potential 
 Bird Hazard Potential 
 RIM Remaining South of the IB 
 Potential for Future SSE North of IB 
 On-Site Worker Safety 
 Off-Site Public Safety 
 Off-Site Waste Transportation and Disposal 
 Duration of Design 
 Duration of Construction 
 Impact to Existing Infrastructure 
 Technical Feasibility 

 
During the assessment it was identified that the depth of the waste where the IB would be located 
drives the majority of the advantages and disadvantages.  The deeper the waste, the larger the 
excavation volume, and the longer waste will remain exposed during the excavation process.    
The advantages and disadvantages of each alignment are listed below.  It should be noted that as 
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more information is obtained and decisions are made, the advantages and disadvantages 
identified below may change.   
  
4.2    IB Alignment Alternatives - Advantages and Disadvantages 
 

Alignment 1 – Advantages 
 

 Least volume of waste to excavate, stage, screen, transport, and dispose 
 Least odor potential to be emitted from the excavation due to shorter excavation 

time 
 Least bird hazard due to lowest volume of waste  
 Shortest design and construction duration due to smaller wall and shorter pre-

design investigations 
 No impact to existing infrastructure on North Quarry 
 Technically Feasible  
 Least likely to have future SSE occur on north side of IB 

 
Alignment 1 – Disadvantages 
 

 Highest RIM exposure potential for on-site workers due to IB being placed in area 
where RIM has been identified 

 Higher off-site safety risk due to RIM excavation (dust generation) 
 Higher risk due to off-site transportation of RIM and potential traffic accidents 
 Leaves RIM on south side of IB where it could potentially be exposed to the SSE, 

requires further analysis and mitigation  
 IB construction could disrupt transfer station operations and result in delayed or 

reduced trash service to impacted customers 
 

Alignment 2 – Advantages 
 

 No RIM anticipated to be encountered during excavation, extent of RIM must be 
determined to verify  

 All RIM anticipated to be located north of the IB structure, extent of RIM must be 
determined to verify 

 Lowest off-site safety risk with respect to airborne RIM exposure  
 

Alignment 2 – Disadvantages 
 

 Significantly more volume to be excavated than other alignment alternatives 
 Highest odor potential due to longest duration for construction and volume of 

waste 
 Highest risk of bird hazard potential due to the largest volume of waste and 

longest excavation time for all alignment alternatives 
 Highest potential for a future SSE on the north side of the IB 
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 Highest on-site safety risk due to significantly high volumes of waste to be 
excavated and the uncertainty of contaminants other than RIM that may be 
encountered.   

 Highest off-site general safety risk due to the significantly higher volume of waste 
that will require off-site disposal 

 Longest design and construction time due to largest IB structure and largest 
volume of waste to be excavated 

 Greatest impact to the North Quarry infrastructure that is used to balance landfill 
gas extraction and monitor for the SSE.   

 At the limits of technical feasibility, potentially not feasible 
 

Alignment 3 – Advantages 
 

 Potentially less RIM is expected to be encountered during excavation compared to 
Alignment 1, requires site characterization to be completed to determine if RIM 
would be encountered during installation.  

 Less RIM and potentially no RIM will remain on the south side of the IB,  
requires site characterization to be completed to verify 

 Less on-site safety risk due to less RIM being encountered during excavation, 
although this will need to be verified once extent of RIM is determined 

 Less  off-site safety risk anticipated due to less airborne RIM 
 Less off-site disposal of RIM anticipated, although this will need to be verified 

once extent of RIM is determined 
 Less impact to transfer station operations during construction is anticipated 
 Technically feasible 

 
Alignment 3 – Disadvantages 
 

 More volume of waste to excavate, stage, screen, transport, and dispose than 
Alignment 1.  Will likely require multiple on-site staging areas    

 Longer duration than Alignment 1 for odor to be emitted from the excavation due 
to larger volume of waste and longer excavation time  

 Higher risk of bird hazard to air traffic than Alignment 1 due to larger volume of 
waste and longer excavation time 

 Higher risk than Alignment 1 for a future SSE to occur north of the IB 
 Longer design and construction durations expected compared to Alignment1 
 North Quarry infrastructure used to balance landfill gas extraction and 

control/monitor for SSE will be impacted 
 

4.3 Relative Comparison of Alignment Alternatives by Assessment Factor   

 
Table 1 shows the comparison of each alignment’s advantages and disadvantages by 

assessment factor. 
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Table 1:  Relative Comparison of Alignment Alternatives 
    

Factor Alignment 1 Alignment 2 Alignment 3 

Excavation Volume Least volume than other 
alignments~50,000 CY 
+ 

Largest volume to be 
excavated due to excavation 
for working platform and 
180-foot  depth in North 
Quarry, and increased 
thickness of wall to resist 
increased loads 
 
 

Approximately twice as 
much as Alignment 1 
~95,000 CY +,  
significantly less than 
Alignment 2 

Odor Potential Least odor potential due 
to the lowest volume of 
waste handling  

Highest odor potential than 
both Alignment 1 and 3 due 
to highest volume of waste 
handling.  Would be similar 
to active landfill operations. 
 
 

Higher odor potential than 
Alignment 1 due to higher 
volume of waste handling  

Bird Hazard Potential Least bird hazard 
potential due to the 
lowest volume of waste 
handling  
 

Highest bird hazard potential 
than both Alignment 1 and 3 
due to highest volume of 
exposed waste.  Would be 
similar to active landfill 
operations. 
 
 

Higher bird hazard 
potential than Alignment 1 
due to higher volume of 
waste handling  

RIM Remaining South of 

Barrier 

Most amount of RIM to 
remain south of IB 
compared to the other  
alignments although 
magnitude is unknown 
since extent of RIM has 
not been determined 
 
 

None –assumes that no RIM 
material was placed in the 
North Quarry landfill 

Least amount of RIM 
would remain south of IB 
compared to Alignment 1 
and potentially no RIM 
would remain.  Extent of 
RIM is required to verify 
this 

Potential for Future SSE 

North of Barrier 

Anticipated to have the 
lowest potential for 
future SSE on the north 
side of IB due to waste 
being older and likely 
more fully degraded. 

Anticipated to be the highest 
potential for a future SSE on 
the north side of the IB due 
to highest volume of newer, 
less degraded waste 
remaining north of theIB. 

Anticipated to be higher 
potential than Alignment 
1for a future SSE on north 
side of the IB due to 
newer, less degraded waste 
remaining north of the IB 
but less than Alignment 2 
due to less volume of 
newer waste remaining 
north of the IB 

On-Site Safety Potentially greater on-
site safety risk than 
Alternative 3 due to 
known RIM being 
excavated. 

Greatest on-site safety risk 
compared to Alignment 1 
and 3 due to the significantly 
higher volume of waste 
excavated and handled.  
Lowest on-site safety risk 
due to RIM. 
 

Lower on-site safety risk 
than Alignment 1 if little 
or no RIM excavated but 
higher general safety risk 
than Alignment 1.  Higher 
on-site safety risk than 
Alignment 2 (with respect 
to RIM) if RIM is 
encountered. 
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4.4 Alignment 1 Advantages Discussion 

 
Of the three alignments, Alignment 1 is considered the most technically feasible and will 
require the least volume of waste to be excavated.  The RPs have estimated the total volume 
of waste for Alignment 1 to be approximately 50,000 cubic yards.  Because this alignment 
requires excavation of the least amount of waste, it is expected that it will have the shortest 
construction duration.  A shorter construction duration will reduce the duration in which the 
community is exposed to odors from the excavation.  Landfill odor has been an ongoing 
concern for the surrounding community and reduced duration for odor emissions would be a 
favorable advantage.   
 

Criteria Alignment 1 Alignment 2 Alignment 3 
Off-Site Safety Potentially higher off-

site safety risk than 
Alignment 3 during 
installation due to RIM 
excavation (dust 
generation) and off-site 
transportation of RIM 
(traffic accidents/spills).    

Highest off-site safety risk 
due to the significantly 
higher volume of waste 
being excavated requiring 
off-site transportation, which 
increases truck traffic and 
risk for traffic accidents. 

Lower off-site safety risk 
than Alignment 1 if no 
RIM (dust generation).  
Higher off-site safety risk 
than Alignment 1 due to 
off-site transportation 
(traffic accidents) 

Off-Site Waste 

Transportation and 

Disposal  

RIM waste excavated as 
part of wall installation 
will require off-site 
disposal. 

Largest volume  of off-site 
disposal of non-RIM waste 
will be required due to 
limited on-site waste 
disposal capacity 

Off-site disposal 
potentially not required if 
all RIM is located north of 
alignment – unknown at 
this time since extent of 
RIM has not been 
determined 

 Duration of Design Shortest design duration 
due to shortest wall and 
shorter pre-design 
investigations 

Longest design duration due 
to more than 180-foot  depth 
requiring pre-design 
investigation and highly 
complex design 

Longer design duration 
than Alignment 1 due to 
longer duration of pre-
design investigations and 
more complex wall design 
due to increased depth 

Duration of Construction Shortest construction 
duration due to shortest 
wall  

Longest construction 
duration than both 
Alignment 1 and 3 due to 
180-foot depth, significantly 
wider wall to handle increase 
loading 

Longer construction 
duration  than Alignment 1 
due to 30 to 40-foot 
increased depth of wall  

Impact to Existing 

Infrastructure 

No impact to existing 
infrastructure on North 
Quarry but may impact 
operation of the transfer 
station, which could 
result in delayed or 
reduced trash service to 
impacted customers  

Greatest impacts to the North 
Quarry Infrastructure used to 
balance landfill gas 
extraction and 
control/monitor the SSE 

Moderate impacts to the 
North Quarry 
Infrastructure used to 
balance landfill gas 
extraction and 
control/monitor the SSE 

Technical Feasibility Technically Feasible At the limits of technical 
feasibility – potentially not 
feasible 

Technically Feasible 
although more difficult 
than Alignment 1 
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Bird hazards to air traffic are a significant safety concern to the St. Louis Airport Authority 
as West Lake Landfill is located within 10,000 feet of the nearest Lambert St. Louis Airport 
runway (see Section 7).  Alignment 1 will result in the least amount of excavated waste and 
will therefore present less risk of bird hazards and other nuisance species (insects, rodents) 
that can, in turn, attract more birds, when compared to the other alignments.  While this 
alignment offers the least bird hazard risk, mitigation efforts will still be required to 
minimize waste exposure during excavation and handling of waste material.   
 
Based on a 2013 bird survey performed during well installation and toe drain excavation 
activities in the North and South Quarries of the Bridgeton Sanitary Landfill,  256 gulls, 
geese, doves, and raptors were observed within a 20-day period.  According to the Federal 
Aviation Administration (Dolbeer et al, 2014), these bird species were among the species 
most frequently struck by airplanes between 1990 and 2013.  It is expected that geese and 
doves would not be attracted to the excavation and waste handling operations to be 
undertaken as they typically do not consume decomposed waste.   However, gulls and raptors 
are expected to be attracted to the site operations as they will seek out easy food sources 
including decomposed waste.   With gulls, mitigation efforts such as sudden loud noises from 
bird scaring devices (canons, warning horns) are effective only for a period of a few days as 
gulls can rapidly adapt to these sounds (Airport Operators Association and General Aviation 
Awareness Council, 2006).  Additionally, since gulls tend to feed at operating landfills as the 
trucks hauling in trash are “tipped”, it is expected that gulls will likewise feed as excavation 

is being conducted and trucks are being loaded to move the excavated waste to the staging 
areas and to load trucks for off-site waste transport.  Therefore, minimizing the amount of 
excavation exposed and reducing the duration of construction will be one of the best bird 
hazard mitigation strategies for the site.    
 
Storm water management will also require mitigation efforts as birds are attracted to standing 
water sources.  For work previously performed at the Bridgeton Sanitary Landfill, the RPs 
have ensured that detention basins drain within 24 hours, thereby not providing a continued 
standing water source to attract birds.  It is expected that a similar mitigation method for 
storm water management would be implemented for each of the IB alignments.   
 
Alignment 1 would be located where there will be no newer waste located on the north side 
of the IB and will be placed in an area with a maximum waste depth of approximately 40 
feet.  The extent of waste decomposition and the pressure and insulating conditions in a 
landfill (often determined by the depth or thickness of the waste) are two of several factors 
that can contribute to the generation of a future SSE.  Older waste and shallower waste 
located north of the Alignment 1 IB are considered an advantage as these conditions are less 
likely to support the generation of a future SSE than the newer and deeper waste of 
Alignments 2 and 3. 
 
 
Another advantage of Alignment 1 is that the design time would likely be shorter than the 
design time for Alignment 3 primarily because some of the data required for design of the IB 
has already been collected. Some geotechnical data would still be required to be collected 
before design could begin, but these pre-design investigations would likely be shorter in 
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duration than those that would be required for the other alignments, therefore allowing design 
efforts to be completed in a shorter duration than the other alignments.    
 
Alignment 1 also has an advantage of not having to remove existing North Quarry 
infrastructure (monitoring wells, landfill gas collection wells, and associated piping) for the 
installation of Alignment 1.   The North Quarry infrastructure was installed as part of the 
May 2013 First Agreed Order of Preliminary Injunction for the RPs to install infrastructure to 
monitor for the SSE and control landfill gas.  Therefore, the least impact to the existing 
infrastructure will minimize the design and construction duration as the RPs will not have to 
remove, redesign, and reinstall the North Quarry infrastructure.  

 
 

4.5 Alignment 1 Disadvantages Discussion 

 

While Alignment 1 has comparatively more advantages than Alignments 2 and 3, the 
disadvantages of Alignment 1 carry some amount of risk that must be considered.   While it 
may be possible to manage the risk associated with these disadvantages, these risks must be 
considered when selecting an alignment. 
 
The first disadvantage of Alignment 1 is that although the vast majority of RIM will be 
isolated north of the IB, some RIM will remain on the south side of the IB.  Since the 
purpose of installing the IB is to prevent the SSE in the Bridgeton Sanitary Landfill, from 
coming into contact with RIM in the West Lake Landfill, leaving some RIM on the south 
side of the IB would not completely fulfill that purpose.  To mitigate this significant 
disadvantage, the Alignment 1 design would need to include a means for mitigating the RIM 
remaining on the south side of the IB.  To be able to effectively evaluate options for 
addressing RIM left on the south side of the IB, the extent of RIM must first be determined.  
At this time, the extent of RIM at OU1 Area 1 has not been determined.   Field and 
laboratory results from the recent sampling performed by the RPs must be evaluated to 
determine what additional characterization data is required and a determination must be made 
regarding what information is required to evaluate technologies for addressing the remaining 
RIM.   Section 5 includes a list of potential options that the RPs could consider to address 
remaining RIM.    
  
The second disadvantage of Alignment 1 is that the IB would be installed through RIM.  
Handling RIM during excavating, staging, screening, transporting, and disposal of the RIM 
are activities that must be appropriately planned during design and carefully managed during 
construction due to the potential impact to the safety of on-site workers and the potential for 
RIM release during off-site transportation to disposal facilities.    
 
 
The on-site worker safety risks can be mitigated through the preparation and thorough 
execution of Health and Safety Plans; however, preparing and following these procedures 
does add time to the construction process.   Similarly, off-site disposal of RIM will require 
some over the road transportation.  This will result in increased truck traffic in the vicinity of 
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the site and could lead to increased risk for traffic accidents, which could result in spilling 
RIM along the transportation route.   
 
Excavation through RIM can also lead to off-site exposure risks associated with airborne 
dust, which could contain RIM.  Mitigation is planned through use of an air monitoring 
network to monitor for RIM and through proper dust control during excavation activities.  
Proper planning and response plans to include these mitigation actions will be required to 
reduce the risk but the preparation and implementation of these mitigation efforts will 
increase the design and construction durations.    
 
Off-site waste transportation itself is a risk for not only safety reasons, but due to how it can 
impact the duration of construction.  The time it takes to stage, screen, segregate, sample, 
load, and transport the RIM can add significant time to the construction duration.   The exact 
impacts to the design and construction efforts cannot be quantified at this time and will need 
to be addressed by the RPs as they determine how the RIM will be managed.  The amount of 
RIM, the saturation of the waste, how the waste will be transported, and the location, 
permitting, and sampling requirements of the disposal facility will contribute to the schedule 
risk associated with handling RIM.     
 
 
4.6 Alignment 2 Advantages Discussion 

 

The primary advantage of Alignment 2 is that this alignment is expected to segregate all RIM 
from the existing SSE in the Bridgeton Sanitary Landfill.  This is a significant advantage as 
that is the primary reason for the installation of the IB. 
 
Another advantage is that from an off-site safety standpoint, because no RIM is anticipated to 
be encountered, the risk for on-site and off-site exposure to RIM is low. 
 
 
4.7 Alignment 2 Disadvantages Discussion 

 

The primary disadvantage of Alignment 2 is the significant volume of waste that would need 
to be excavated.  Because the depth of the IB would be approximately 180 feet and the 
potential for differential settling of the waste on the opposite sides of the IB, the IB design 
would have to be significantly wider than the IB for Alignment 1 or 3 to be capable of 
handling those differential stresses. This effort will significantly increase the design duration 
as additional time will be required to ensure the design is structurally sound and that the 
proper cooling system is incorporated.  Additional geotechnical data will also need to be 
collected and getting that data from a deeper depth will take longer.  One potential way to 
mitigate the width of the Alignment 2 IB would be to implement an on-going operation and 
maintenance plan that restores the surface of the settled waste to prevent the overturning 
stresses caused by differential settlement of the wastes adjacent to the barrier.  The RPs will 
need to make a determination on which means is most effective for addressing this issue, 
should this alignment alternative be selected.   
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Due to the large depth and width of the excavation, the length of time the excavation would 
remain open would be significantly increased and the odor potential and duration of the odor 
would, in turn, be significantly increased.   The negative impact of the odor and the duration 
of the odor to the quality of life for the nearby community may not be acceptable.   
 
The significant volume of waste and the length of time to excavate will also significantly 
increase the bird hazard potential.  As discussed in Section 4.4, gulls and raptors are expected 
to be attracted to the site operations as they will seek out easy food sources.   Due to their 
ability to rapidly adapt to loud and active surroundings, mitigation techniques would have to 
be aggressive and vary frequently due to the significant duration required to construct this 
alternative.    Additionally, since gulls would be expected to feed as excavation is being 
conducted and trucks are being loaded to move the excavated waste to the staging areas and 
to load trucks for off-site waste transport, bird mitigation for this alignment alternative is 
expected to be challenging over the extended construction duration expected for this 
alignment alternative.   
 
Alignment 2 would be located within the Bridgeton Sanitary Landfill, therefore, a large 
amount of the newer waste in this landfill will be located on the north side of the IB.  The 
maximum depth on the north side of the IB would be approximately 180’.  The greatest depth 
of this newer waste would be located between the IB and the Quarry wall, which could 
potentially increase the pressure and insulating factors, which, if other conditions are right, 
could contribute to a future SSE on the north side of the IB.       
 
Alignment 2 would be located in the North Quarry of the Bridgeton Sanitary Landfill and 
should not encounter RIM because there has been no evidence that RIM was placed in this 
area.  Because of this, the risk to the safety of on-site workers due to RIM is determined to be 
the lowest compared to the other alternatives.  However, because of the significant volume 
and depth to be excavated, the construction techniques, and the length of construction 
required to install the IB, the general construction safety risk to workers is considered 
significantly higher than Alignments 1 and 2.   
 
With regards to off-site safety, due to the large volume of waste and limited space on site for 
staging, off-site disposal will be required.  The increased truck traffic in the vicinity of the 
site will increase the risk for traffic accidents.   Additionally, the increased truck traffic 
waiting to enter and exit the site will impact the existing Transfer Station operations.  This 
could disrupt some of the Transfer Station’s operations including customer’s trash collection 

services.   
 
Another disadvantage of Alignment 2 is that monitoring wells, gas collection lines, and gas 
extraction wells located in the North Quarry would have to be removed prior to installation 
of the IB and then reinstalled after construction is completed.  Due to the long construction 
duration, that North Quarry infrastructure would not be in place for a long duration.  The 
North Quarry infrastructure was installed as part of an Order for Preliminary Injunction for 
the RPs to monitor temperature fluctuations, carbon monoxide emissions, and control landfill 
gas.  This infrastructure is important for detecting potential movement of the SSE and 
controlling landfill gas. 
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The volume of waste to be excavated with Alignment 2 would result in daily conditions that 
are considered similar to those of an operating landfill.  The number and the significance of 
the disadvantages of Alignment 2 far outweigh the Alignment 2 advantages.   Therefore, all 
parties were in agreement of not supporting selection of Alignment 2. 
 

 

4.8 Alignment 3 Advantages Discussion 

 

The primary advantages of Alignment 3 are that it is technically feasible and requires a 
significantly less volume of waste to be excavated compared to Alignment 2 while 
minimizing the potential amount of RIM remaining south of the IB and potentially exposed 
to the SSE when compared to Alignment 1.  At this time, the extent of RIM has not been 
determined near the southwestern portion of OU1 Area 1.  Once the extent of RIM has been 
determined, it is still possible that the western portion of IB Alignment 3 may have to be 
placed such that some RIM may still remain south of this IB alignment.  This is because there 
is a limitation on how far south Alignment 3 can be shifted without being impacted by the 
North Quarry wall and settlement of the deeper and less degraded North Quarry waste.  Since 
the extent of RIM is not fully characterized, it is difficult to quantify the magnitude of 
advantage this alignment may offer over Alignment 1.  If this alignment could fully isolate 
the RIM north of the IB, this would be considered a significant advantage.   
 
Another advantage of Alignment 3 is that the on-site safety risk to workers will be lower than 
either Alignment 1 or Alignment 2 if the extent of RIM investigation identifies that no 
additional RIM is encountered east of the last sampling locations.     
 
  
4.9  Alignment 3 Disadvantages Discussion 

 
Although Alignment 3 has significantly less volume of waste to be excavated than Alignment 
2, the volume of waste to be excavated for Alignment 3 is considered a disadvantage when 
compared with the volume of waste to be excavated for Alignment 1.  Alignment 3 could 
have as much as double the volume of waste as Alignment 1.  As previously stated, the 
volume of waste drives the disadvantages with each alignment, so doubling the volume of 
waste will increase the risk associated with those disadvantages. 
 
Alignment 3 will have less potential for odor than Alignment 2, but will have a greater 
potential for odor than Alignment 1 due to the increased volume of waste to be excavated.  In 
addition to the longer excavation duration, multiple staging areas will also be required for 
Alignment 3 in order to stage the larger amount of excavated waste so it can be screened 
prior to disposal.  Having multiple staging areas will also contribute to the longer overall 
construction duration and odor potential.  As odor is a quality of life issue for the community, 
this could be considered a significant disadvantage to the community.   
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Alignment 3 will also have a significantly less potential for bird hazard compared to 
Alignment 2 due to the lower volume of excavated waste; however, when compared to 
Alignment 1, the bird hazard potential increases and therefore, is considered a disadvantage.   
As discussed in Section 4.4, gulls and raptors are expected to be attracted to the waste and 
some mitigation efforts are not expected to be effective for more than a few days. 
Additionally, since gulls tend to feed as the excavated material is loaded onto trucks for 
transport, netting or other means of mitigation will likely be required to minimize bird 
hazards.   
 
Alignment 3 would be located within the West Lake Landfill, but the western portion of the 
IB would cross into a portion of the Bridgeton Sanitary Landfill North Quarry waste that 
overlays the southeastern portion of the West Lake Landfill.  As a result, some of the newer 
waste in North Quarry will be located on the north side of the Alignment 3 IB.  Additionally, 
this overlay area when combined with the West Lake Landfill Area 1 waste below it, has a 
maximum depth of waste of approximately 80 feet.  The additional depth of waste from the 
North Quarry overlay and the newer waste  located on the north side of the Alignment 3 IB 
are two factors that can contribute to the generation of a future SSE on the north side of the 
IB.  Because these conditions would exist if this alignment were installed, they are 
considered a disadvantage.     
 
The on-site safety risk for Alignment 3 would be lower when compared to Alignment 1 if 
little or no RIM is excavated to install this IB.  However, until the extent of RIM is 
determined and Alignment 3 is definitized, this relative risk cannot be confirmed.  The 
relative risk for Alignment 3 RIM exposure would be higher compared to Alignment 2 as no 
RIM is expected to be encountered during excavation of Alignment 2.  From a general 
construction standpoint (not considering RIM), the on-site safety risk for Alignment 3 is 
higher than Alignment 1 due to the length of the construction duration.  The general on-site 
safety risk for Alignment 3 is considered significantly less than Alignment 2 due to the width 
and depth of excavation and the amount of material handling required for Alignment 2. 
 
Alignment 3’s off-site risk for exposure to airborne dust containing RIM is considered lower 
than Alignment 1’s risk if the alignment is able to be placed where there is no RIM. 
Qualitative assessment of the relative off-site risk due to airborne RIM exposure if the IB is 
placed through RIM would be dependent upon the depth of the RIM and the RPs’ material 

handling processes.  As indicated in the Alignment 1 discussion, mitigation measures, 
including air monitoring and dust control, can be employed to control risks during excavation 
and waste handling.  Relative off-site safety risk due to increased truck traffic to dispose of 
RIM is not able to be estimated for this alternative until the extent of RIM is fully 
characterized.    
 
The duration of design for Alignment 3 will be longer than Alignment 1 due to the need to 
determine the extent of RIM and to gather geotechnical data necessary to design the IB.  The 
depth of the waste will increase the amount of timer required to collect the data necessary for 
design.  Additionally, because the IB will be deeper in the western portion of the alignment, 
additional design time will be required due to more complex loadings and structural 
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requirements of the wall. The construction duration for Alignment 3 will also be longer than 
Alignment 1 due to the increased depth of the western portion of the IB.   
 
Another disadvantage of this IB alignment is the impact to existing infrastructure.  The 
monitoring wells, gas collection lines, and gas extraction wells located in the North Quarry 
would have to be removed prior to installation of the IB and then reinstalled after 
construction is completed.   

 
Summary:  The assessment conducted consists primarily of identifying the advantages and 

disadvantages of the proposed alignment options and comparing these options to each other.  

The advantages and disadvantages of each alignment carry risk and the extent of those risks and 

the ability to mitigate those risks must be carefully considered when selecting an alignment. 

 
 
5. Design Considerations 

 
Options to address some of the technical challenges anticipated during design and construction 
were identified.  Following are some of those  
 
For Alignment 1 and potentially for Alignment 3, the possibility of encountering RIM during 
excavation exists.   During discussions, the RPs indicated they were considering utilizing a panel 
wall construction method to install the IB.  Utilizing a panel wall construction method would 
reduce the amount of excavated materials and drilling fluids/slurry that would come into contact 
with RIM when compared to a continuous trench excavation; however, there could still be a 
significant volume of waste and fluids resulting from the in panel wall construction that would 
require handling and disposal as RIM.  Because the safe handling and disposing of additional 
material as RIM will increase the overall duration and cost of the project, alternative construction 
methods that could further minimize the potential amount of radiologically impacted slurry or 
drilling fluids should be investigated.   

 
One potential construction method that could be considered to minimize the use of fluids or 
slurry is the use of a secant pile wall for that portion of the IB that extends through RIM.  A 
secant pile wall would not require use of a slurry, so it would minimize the potential spread of 
RIM and eliminate handling of RIM contaminated slurry.  It is also suitable for installation in 
difficult subsurface conditions.   It also can be used in combination with panel wall installation 
(panel wall installation on the east portion of the IB and a secant pile wall installation on the west 
portion of the IB).  The primary disadvantage of a secant pile wall installation is that there is less 
certainty in the continuity of the wall; however, there are installation and down-hole verification 
techniques to minimize this uncertainty.  The RPs would also need to determine how to 
incorporate an internal cooling system with both the secant pile wall and the panel wall 
construction methods.  
 
Depending upon the alignment selected, there may be some RIM remaining on the south side of 
the IB wall that needs to be addressed as part of the IB design.  Table 2 summarizes some 
potential mitigation measures to consider.     
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Table 2 - Options to Address Remaining RIM 

 

Option Description Advantages Disadvantages 

 
 
 
 
 
 
 
Excavate 
RIM 

 
 
 
 
 
 
Excavate identified 
RIM remaining on 
south side of IB 

 
 
 
 
 
 
 
Minimizes risk of RIM contact 
with SSE 

RIM handling, screening, transport, 
disposal 
Open excavation and increase in odor 
Open excavation and increase in bird 
hazard to air traffic  
Ensuring IB stability while RIM 
excavation is conducted adjacent to the 
IB.  This is a significant disadvantage and 
will increase the size of the IB, the 
volume of waste to be excavated, and 
other associated risks. It is possible that 
excavation after IB installation may not 
be technically feasible depending upon 
the location of the remaining RIM with 
respect to the IB structure. 
Off-site hauling for disposal may 
increases risk of traffic accidents and RIM 
release.  

 
 
 
 
 
In-Situ 
Stabilization 

 
Utilize deep soil 
mixing techniques 
to auger down to 
RIM, inject cement 
grout, and mix 
grout with the 
waste to 
immobilize the 
RIM and adjacent 
waste into a 
hardened block less 
susceptible to the 
SSE 

Reduces the amount of waste to 
be handled, transported, and 
disposed 

Effects of SSE in contact with stabilized 
RIM are unknown.  Will likely require 
bench scale testing to verify 

 
 
Reduces the amount of exposed 
waste and therefore reduces the 
amount of odor 

May be difficult to implement in the 
landfill due to potential loss of grout (in 
situ deep soil mixing has been successful 
in normal soil conditions).  Some 
components of waste may hinder 
hydration of waste so bench scale testing 
would be required to determine the 
appropriate stabilization agents. 

Reduces the amount of exposed 
waste and therefore reduces the 
bird hazard 

Requires thorough identification of RIM 
to know area requiring stabilization 

 
 
 
 
Liquid N2 or 
CO2 Injection 

 
Inject liquid N2 or 
CO2 into the 
subsurface as the 
SSE approaches to 
cool the subsurface 
and extinguish the 
SSE 

Effective for smaller areas of 
RIM 

Requires ability to identify location of 
SSE.  Difficult to detect SSE movement 

Waste handling/disposal would 
be limited to waste generated 
for injection well installation 

Reliable supply of liquid N2 and CO2 is 
not currently available. 

Limited odors- no open 
excavation 

 
Increased worker safety issues when 
handling liquid N2 Limited bird hazard-no open 

excavation 
 
 
Synthetic 
Landfill 
Cover & Gas 
Collection 
System 

 
Install synthetic 
cover over top of 
landfill south of IB 
where remaining 
RIM is located.  
Install gas 
collection system 

Allows for capture of landfill 
gas.  

 
Landfill gas collected may require 
treatment prior to discharge.   Eliminates excavation, reduces 

need to handle, transport , or 
dispose of waste 
Eliminates excavation, 
minimizes bird hazard. 

Any cover could potentially be 
susceptible to damage from SSE or 
natural events.   RPs already planning to install 

synthetic cover at North Quarry 
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If any of these options were to be incorporated, the RPs would need to evaluate each one and, if 
necessary, conduct the appropriate studies required for design and construction.  As part of the 
design to address any RIM remaining south of the IB, the RPs should evaluate the possible risks 
to receptors should the SSE come into contact with the remaining RIM.    
 
 
6. Design Schedule Considerations 

 
Due to the unpredictable nature and movement of the SSE, the length of time for the SSE to 
reach the RIM in OU1, Area 1 is currently unknown.  Therefore, length of time required to 
design and install the IB was a consideration during this assessment.   
 
The standard industry practice is to complete the design in stages with reviews conducted at each 
stage.  Typical design stages are the 30%, 60%, 90% and 100% design stages.  The 30% design 
stage is conceptual and many of the specific details of the design are not complete and are still 
being evaluated.  The 60% and 90% design stages are more complete with almost all of the 
details defined.  The Final Design represents the completed design product.  It is USACE’s 
understanding that a similar design process will be followed for the IB effort and that the 
documents produced at each stage of the design will be subject to government review and 
comment.   
 
This staged approach to the design allows for good quality control and helps ensure that all 
design objectives are met.  However, at each stage in the process, a set of documents is produced 
that requires sufficient time to prepare, review, and then respond to any technical review 
comments so that those revisions may be carried forward into the next stage.  There may be ways 
to shorten the time required to complete each design stage.  Typical methods to speed up the 
design process are: increase the number of designers; conduct “over the shoulder” or “in 

progress” reviews while the design team continues working instead of requiring the designers to 

stop and respond to review comments in between each stage; and reduce the time allowed for the 
reviewers to perform their review.  Each of these methods introduces some chance of error.  
Rushing the design and quality control reviews in order to start construction earlier may result in 
problems or delays during construction because those problems were not fully evaluated during 
the design process.   
 
During a July 2014 meeting between USACE, EPA and the RPs, major pre-design and design 
tasks were discussed and a general timeline of activities was drafted.  Following is the estimated 
timeline for pre-design and design activities based upon these discussions.  The following 
timeline does not include the time required to conduct the extent of RIM investigation.  The 
extent of RIM investigation can be conducted concurrently with the geotechnical investigation, 
but the duration of the RIM investigation is dependent upon availability of sonic drill rigs 
capable of sampling for RIM. 
 

 Alignment 1 Estimated Pre-Design & Design Schedule:   
 130 calendar days to complete geotechnical investigation, receive and evaluate results 

 60 calendar days to complete 30% Design 

 80 calendar days to complete 60% Design 
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 80 calendar days to complete 90% Design 

 40 calendar days to complete Final Design 

 40 calendar days to prepare for start of construction (time to hire subcontractors, 
obtain applicable construction permits, order supplies & materials, make preparations 
to begin full-scale construction work) 

 Total Design Duration Estimate = 430 days = approximately 14 months from IB 
alignment decision   

 
Alignment 3 Estimated Pre-Design and Design Duration: 
 180 calendar days to complete geotechnical investigation, receive and evaluate results 

 60 calendar days to complete 30% Design 

 110 calendar days to complete 60% Design 

 110 calendar days to complete 90% Design 

 50 calendar days to complete Final Design 

 40 calendar days to prepare for start of construction (time to hire subcontractors, 
obtain applicable construction permits, order supplies & materials, make preparations 
to begin full-scale construction work) 

 Total Design Duration Estimate = 550 days = approximately 18 months from IB 
alignment decision 

 
 
Because Alignment 2 was not supported by the RPs, USACE, EPA, or ORD, an estimate for 
design duration was not considered.  
 
Starting construction as soon as possible is important; however, until the extent of RIM is 
identified, a complete design cannot be accomplished regardless of the alignment selected.  If 
Alignment 1 is selected, a method and design for addressing the RIM remaining on the south 
side of the IB cannot be determined until the extent of RIM is defined. If Alignment 3 is selected, 
the extent of contamination must be determined to know if RIM will be encountered during IB 
installation and to select an alignment that will allow as much RIM as possible to be located on 
the north side of the IB. 
 
Because the eastern portions of Alignment 1 and 3 have essentially the same alignment and the 
extent of RIM is known in this area, the design work for the eastern half of the IB could be 
completed concurrent with the additional investigation work in the southwestern area of OU1 
Area 1.  This would allow the design work to start sooner rather than waiting until the 
investigation work is complete.   
 
Summary:  Because of the subsurface investigative work that remains to be completed, and the 

complexity of building a barrier in a landfill, the duration of the design will be long.  One 

estimate for duration of the design effort could be as much as 18 months before construction 

commences.  In general, there may be a few opportunities to accelerate the design process.  

However, the design effort should not be shortened to the point of sacrificing the quality of the 

design itself.  Installation of the IB will be a complicated construction project and the success of 

the construction work depends on the thoroughness of the design and planning effort.  The length 
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of construction cannot be estimated until an alignment is selected and the RPs determine their 

construction approach. 

 
7. Airport Negative Easement Agreement 

 
In 1998, the Federal Aviation Administration (FAA) completed a Record of Decision (ROD) that 
allowed the Lambert St. Louis International Airport (Airport) to expand its operations.  The 
Airport is owned by the City of St. Louis and operated by the St. Louis Airport Authority.  At 
that time, the Bridgeton Sanitary Landfill was open and actively placing new waste into the 
landfill.  Because the waste material is attractive to birds and other nuisance species (small 
rodents and other vermin that also attract predator birds), and because of the documented risk 
that bird populations pose to air traffic safety, the City and the landfill operators entered into a 
legally binding Negative Easement Agreement (NEA) that forced the landfill operators to stop 
accepting or placing new waste in the landfill.  The NEA went into effect in 2005, and the 
Bridgeton Sanitary Landfill was closed.  This action has been very successful in reducing the 
wildlife (bird) hazards to aircraft operating at the Airport.  
 
The NEA specifically prohibits placement of any waste above, in, or below the landfill, and 
requires proper landfill cover at all times in accordance with applicable regulations. Additionally, 
any variance to these prohibitions requires the City of St. Louis and the St. Louis Airport 
Authority to issue a waiver to the NEA.   Because of the waiver requirement, this NEA carries 
significant weight in determining the IB alignment. During an August 2014 meeting, the City of 
St. Louis and the Airport Authority requested additional information before they can determine 
which alignments they can support.  The information requested includes, but may not be limited 
to:   

 Estimated volume of waste for each alignment 
 The estimated duration for construction of each alignment 
 A plan for how bird hazards would be mitigated for each alignment including all 

aspects of excavation, loading, staging, and loading for transportation off-site 
and/or placement into an on-site cell 

 A plan for how storm water will be managed to mitigate bird hazards 
 
Another consideration is the RPs indicated in their Pre-Construction Work Plan that they plan to 
place excavated non-RIM waste back into the landfill.  On-site placement of non-RIM wastes 
into the closed landfill units as proposed will also require a waiver to the NEA.  Additionally, a 
regulatory determination should be made to determine if relocating waste from one closed 
landfill unit to another closed landfill unit would constitute operating a landfill or opening a new 
landfill site.    
 
The impact of not being able to place the non-RIM waste back into the landfill is longer 
construction duration due to having to haul and dispose of waste at an off-site location.  As 
previously stated, longer construction times increase the risk for not only bird hazards, but other 
risks as well.   The extent of impact to construction duration cannot be assessed at this time as it 
will depend upon a number of items that the RPs will need to determine during design including 
the size and number of the staging areas, the RIM screening rate and disposal analysis turn-
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around time, the number of loaders to load disposal trucks, the number of trucks hauling waste to 
the off-site disposal site, and the distance to the disposal site.   
 

Summary:  The Negative Easement Agreement (NEA) between the City of St. Louis and 

the RPs is a critical factor to be considered as part of the design and construction of the 

IB.  The NEA prohibits any activity that will result in the landfill cover being 

compromised; therefore, a waiver to the NEA will be required to install the IB.   It is 

recommended that prior to the start of design, the RPs provide the City of St. Louis and 

St. Louis Airport Authority the information necessary for the City and Airport Authority 

to make a determination on which IB alignment(s) they would support.      
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